

GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

I&CAD - ISPP - HW – Package No.67 - Investigation, soil exploration, preparation of designs drawings and detailed estimates for the construction of navigation lock left side and navigation canal leading to river Godavari including its construction for the left side connectivities of Indira Sagar Polavaram Project on EPC turn key system – Payment of Rs.984.01 lakhs for the additional items of work of civil work portion of flood gate structure and formation of flood bank on D/s end of lock No.3 with SSR 2008-09 with tender discount of 24.1288% – Orders – Issued.

IRRIGATION & CAD (M&MI PW.C.A.II) DEPARTMENT

G.O.Ms.No. 77

Dated:03-11-2012.
Read the following:-

- 1.Govt. Memo. No.7498/Maj.Irrg.I(2)/2009, I&CAD (PW) Dept., Dt.9.11.2009.
- 2.From the Engineer-in-Chief, Indira Sagar Polavaram Project, Dowlaiswaram Lr.No.ENC/ISPP/DCE/OT.3/AEE.3/F17V3, Dt:09.03.2012.

>><<

ORDER:

The Government in Memo. 1st read above have permitted the Engineer-in-Chief, Indira Sagar Polavaram Project, Dowlaiswaram to entrust the work “Construction of the Flood Gate structure on Down Stream side of Navigation lock No.3” as an additional item of work, to the original agency subject to the condition that the approval of the design of Lock No.3 flood gates shall be received from the Chief Engineer, Central Design Organisation and approved design with financial implication be placed before State Level Standing Committee for its valuable recommendations.

2. The Engineer-in-Chief, Indira Sagar Polavaram Project, Dowlaiswaram in his letter 2nd read above has reported that Lock No.3 gate abutments, chamber walls have been designed to maximum top level of El+19.415 M & El+22.655 M respectively, considering Navigation needs against MFL of +28.75 M. The existing berms and ground levels around Lock No.3 are at El+23.00 M and hence the flood waters will enter into Purushothapatnam Village and surrounding areas through the berms of Lock No.3. Due to the above situation, flood banks are necessitated to connect the additional flood gate structure with existing flood bank of Godavari River. In view of the above, the agency was directed to provide suitable flood banks also to protect the village and surrounding areas from submergence as per the designs approved by Chief Engineer, Central Designs Organization.

3. The Engineer-in-Chief, Indira Sagar Polavaram Project, Dowlaiswaram has also furnished the financial implication of the proposals for the above additional item of work as detailed below:

Year of SSR	Cost of Civil work part of additional flood gate structure Rs. in Lakhs	Cost of flood bank on D/s end of Lock No.III Rs. In Lakhs	Total Rs. in Lakhs.
SSR 2004-05 (with sanctioned Estimate rates)	808.26	75.85	884.11

SSR 2008-09 (CE, CDO Approved the Civil works part of the additional flood gate structure.)	1198.64	98.32	1296.96
SSR 2008-09 (CE, CDO Approved the Civil works part of the additional flood gate structure). Deducting tender premium of 24.12886%	909.42	74.59	984.01

4. The State Level Standing Committee in its meeting held on 12.02.2012 accepted the formation of flood bank on D/s end of lock No.3 connecting the flood gate structure and existing flood bank as additional item and recommended for payment of Rs.984.01 Lakhs considering tender discount of 24.1288%. The Engineer-in-Chief, Indira Sagar Polavaram Project, Dowlaiswaram in the reference 2nd read above has requested the Government for orders to arrange payment of Rs.984.01 Lakhs for the above work as the approved drawing of these additional works are received in 2008 and 2009 for ISHW Package No.67.

5. In view of the above circumstances, Government after careful examination hereby accord permission to the Engineer-in-Chief, Indira Sagar Polavaram Project, Dowlaiswaram for payment of Rs.984.01 Lakhs (Rupees nine crores eighty four lakhs and one thousand only) towards the additional items of work of civil work portion of flood gate structure and formation of flood bank on Down Stream end of lock No.3 as requested by the Engineer-in-Chief, Indira Sagar Polavaram Project, Dowlaiswaram in the letter 2nd read above.

6. The expenditure sanctioned at para (5) above shall be debited to "D.A.4701-COL on Major & Medium Irrigation-01 Major Irrigation – Commercial – MH (120) Polavaram Barrage.

1. G.H.(11) Normal State Plan – SH(26) Dam and Appurtenant works.
2. G.H.(11) Normal State Plan – SH (51) TSP.
3. G.H.(11) Normal State Plan – SH (50) SCP.
4. G.H(11) AIBP – SH (26) D & A, SH (51) TSP, SH(50) SCP."

7. The ENC, Indira Sagar Polavaram Project, Dowlaiswaram is requested to take necessary action and ensure the correctness of compliance with codal provisions/G.O.s etc., on the entrustment.

8. This order issues with the concurrence of Finance (W&P) Dept., vide their U.O.No.1492/F7/(A1)/12-1, dated.19-5-2012.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

SHAIENDRA KUMAR JOSHI,
PRINCIPAL SECRETARY TO GOVERNMENT.

To

The Engineer-in-Chief, Indira Sagar Polavaram Project, Dowlaiswaram.

Copy to:

The Accountant General, Hyderabad.

The Director of Works Accounts, Hyderabad.

The Joint Director of Works Accounts, Dowlaiswaram

The P.S. to Prl. Secretary to Chief Minister.

The P.S. to Minister for Major & Medium irrigation.

The P.S. to Principal Secretary, I&CAD Dept., (Projects)

The Finance (W&P) Department.

// FORWARDED :: BY ORDER //

SECTION OFFICER